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ESTIMATE RUN 03/04/2021

ESTIMATE SUMMARY 14:25:45

CONTID: C23084         ESTIMATE NO: 0007 PROG 2005

PCN: 23084-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: NHPP0253-276                  

I-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,597,491.64 PARTICIPATING $ $ 229,052.72

AWARD PROJECT AMT: 8,274,649.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.60

WORK DAYS

WORK DAYS

83.71%

1,400,794.31

229,052.72

229,052.72

229,052.72

$

$

$

$

7,196,697.33

0.00

7,196,697.33

0.00

7,196,697.33

-124,119.75

0.00

7,072,577.58

0.00

AMOUNT DUE 7,072,577.58 229,052.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 229,052.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

114.5 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/24/2020

07/24/2020

03/04/2021

05/15/2020

06/24/2020

07/23/2020

07/24/2020
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.050

201-00000  
 

159,773.521.000

7,988.68

1.000

L S 

159,773.52000

0010 Removal of Structure 1.000

0.000

202-00001  
 

2,623.571.000

0.00

2.000

EACH

2,623.57000

0015 *Removal of Structure (Special) (House) 1.000

0.000

202-00003  
 

37,614.041.000

0.00

1.000

L S 

37,614.04000

0020 Removal of Headwall 2.000

0.000

202-00015  
 

4,518.142.000

0.00

4.000

EACH

2,259.07000

0025 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

801.991.000

0.00

1.000

EACH

801.99000

0030 Removal of Water Service 0.000

1.000

202-00030  
 

2,136.541.000

2,136.54

1.000

EACH

2,136.54000

0035 Removal of Pipe (DRAINAGE) 639.000

0.000

202-00035  
 

30,243.87639.000

0.00

872.000

LF  

47.33000

0040 Removal of Pipe (GAS) 710.000

0.000

202-00035  
 

13,852.10710.000

0.00

710.000

LF  

19.51000

0045 Removal of Pipe (WATERLINE) 133.000

0.000

202-00035  
 

18,921.91133.000

0.00

133.000

LF  

142.27000

0050 Removal of End Section 4.000

0.000

202-00037  
 

3,512.644.000

0.00

4.000

EACH

878.16000

0055 *Removal of Delineator 24.000

0.000

202-00090  
 

389.0424.000

0.00

24.000

EACH

16.21000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 569.000

0.000

202-00203  
 

4,278.88569.000

0.00

569.000

LF  

7.52000

0065 *Removal of Asphalt Mat 15,938.000

0.000

202-00220  
 

51,479.7415,938.000

0.00

15,938.000

SY  

3.23000

0070 *Removal of Light Standard 2.000

0.000

202-00700  
 

4,280.002.000

0.00

2.000

EACH

2,140.00000

0075 *Removal of Ground Sign 14.000

2.000

202-00810  
 

4,151.8416.000

518.98

16.000

EACH

259.49000

0080 *Removal of Pull Box 11.000

0.000

202-00827  
 

5,296.5011.000

0.00

11.000

EACH

481.50000

0085 *Removal of Fence 3,930.000

0.000

202-01000  
 

3,615.603,930.000

0.00

3,930.000

LF  

0.92000

0090 *Removal of Gate 2.000

0.000

202-01035  
 

260.722.000

0.00

2.000

EACH

130.36000

0095 *Removal of Guardrail Type 3 62.500

0.000

202-01130  
 

210.6362.500

0.00

110.000

LF  

3.37000

0100 *Removal of End Anchorage 1.000

0.000

202-01300  
 

244.421.000

0.00

2.000

EACH

244.42000

0105 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

0.000

HOUR

475.50000

0110 Unclassified Excavation (Complete In Place) 133,318.000

0.000

203-00010  
 

1,111,872.12133,318.000

0.00

133,318.000

CY  

8.34000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unsuitable Material 204.000

0.000

203-00050  
 

13,158.00204.000

0.00

204.000

CY  

64.50000

0120 Proof Rolling 2.500

0.000

203-01100  
 

340.252.500

0.00

5.000

HOUR

136.10000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

237.53000

0130 Backhoe 13.000

0.000

203-01510  
 

3,009.7613.000

0.00

20.000

HOUR

231.52000

0135 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

283.66000

0140 Combination Loader 14.000

0.000

203-01594  
 

2,562.0014.000

0.00

40.000

HOUR

183.00000

0145 *Potholing 59.500

0.000

203-01597  
 

21,931.1159.500

0.00

80.000

HOUR

368.59000

0150 Laborer 56.000

0.000

203-02330  
 

2,549.6856.000

0.00

56.000

HOUR

45.53000

0155 Topsoil 4,520.000

0.000

207-00205  
 

38,646.004,520.000

0.00

7,000.000

CY  

8.55000

0160 Stockpile Topsoil 9,129.000

3,905.000

207-00210  
 

77,812.9813,034.000

23,312.85

15,000.000

CY  

5.97000

0165 *Erosion Log Type 1 (12 Inch) 1,040.000

130.000

208-00002  
 

5,054.401,170.000

561.60

1,200.000

LF  

4.32000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

0.000

LF  

10.70000

0175 *Silt Fence 485.000

0.000

208-00020  
 

712.95485.000

0.00

500.000

LF  

1.47000

0180 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.94000

0185 Sediment Trap 0.000

1.000

208-00033  
 

10,898.881.000

10,898.88

1.000

EACH

10,898.88000

0190 *Aggregate Bag 479.000

0.000

208-00035  
 

5,201.94479.000

0.00

479.000

LF  

10.86000

0195 Rock Check Dam 1.000

0.000

208-00041  
 

609.051.000

0.00

1.000

EACH

609.05000

0200 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,612.521.000

0.00

1.000

EACH

1,612.52000

0205 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

9,927.202.000

0.00

2.000

EACH

4,963.60000

0210 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

352.83000

0215 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

13,872.244.000

0.00

4.000

EACH

3,468.06000

0220 Maintenance Aggregate (Vehicle Tracking Pad) 230.000

0.000

208-00071  
 

25,688.70230.000

0.00

230.000

CY  

111.69000



CONTID: C23084         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

101.982.000

0.00

20.000

HOUR

50.99000

0230 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

409.962.000

0.00

20.000

HOUR

204.98000

0235 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0240 Water Control 1.000

0.000

208-00400  
 

65,446.231.000

0.00

1.000

L S 

65,446.23000

0245 *Reset Ground Sign 2.000

0.000

210-00810  
 

540.422.000

0.00

2.000

EACH

270.21000

0250 Relay Pipe (42 Inch) 63.000

0.000

210-02042  
 

26,298.7263.000

0.00

63.000

LF  

417.44000

0255 *Seeding (Native) 6.200

0.120

212-00006  
 

3,945.206.320

74.91

14.000

ACRE

624.24000

0260 Seeding (Temporary) 0.900

0.000

212-00009  
 

337.050.900

0.00

7.000

ACRE

374.50000

0265 *Soil Conditioning 6.200

0.120

212-00032  
 

19,623.096.320

372.59

14.000

ACRE

3,104.92000

0270 *Mulching (Weed Free) 5.400

0.000

213-00003  
 

4,279.615.400

0.00

11.000

ACRE

792.52000

0275 *Spray-on Mulch Blanket 0.000

0.120

213-00012  
 

455.710.120

455.71

7.000

ACRE

3,797.55000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulch Tackifier 4,518.000

325.000

213-00061  
 

11,816.924,843.000

793.00

7,680.000

LB  

2.44000

0285 *Bonded Fiber Matrix 1.000

0.000

213-00150  
 

3,754.121.000

0.00

7.000

ACRE

3,754.12000

0290 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

28,769.28000

0295 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

8,111.000

0.000

216-00201  
 

21,575.268,111.000

0.00

9,310.000

SY  

2.66000

0300 *Herbicide Treatment 34.000

0.000

217-00020  
 

6,563.3634.000

0.00

40.000

HOUR

193.04000

0305 *Noxious Weed Management 1.000

0.000

218-00000  
 

5,350.001.000

0.00

1.000

L S 

5,350.00000

0310 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

112.99000

0315 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,204.651.000

0.00

1.000

L S 

3,204.65000

0320 * Materials Management Plan 1.000

0.000

250-00204  
 

1,284.001.000

0.00

1.000

L S 

1,284.00000

0325 Aggregate Base Course (Class 6) 2,065.000

0.000

304-06007  
 

112,005.602,065.000

0.00

2,328.000

CY  

54.24000

0330 Aggregate Base Course (Shoulder Material) 86.000

0.000

304-08002  
 

32,908.7686.000

0.00

98.000

CY  

382.66000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0334 ABC (Spec) (Recycled Asphalt Pavement) 1,675.000

0.000

304-09000  
 

36,984.001,675.000

0.00

1,777.000

CY  

22.08000

0335 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

0.000

TON 

22.08000

0340 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

30.000

TON 

226.97000

0345 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 2,959.310

0.000

403-34741  
 

275,067.862,959.310

0.00

3,346.000

TON 

92.95000

0350 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 869.500

0.000

403-34751  
 

83,637.21869.500

0.00

1,067.000

TON 

96.19000

0355 Geotextile (Erosion Control) (Class 1) 785.000

9.000

420-00102  
 

3,430.08794.000

38.88

808.000

SY  

4.32000

0359 Riprap (9 In) 248.000

4.000

506-00209  
 

31,696.56252.000

503.12

262.000

CY  

125.78000

0360 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

135.60000

0364 Riprap (12 In) 192.000

0.000

506-00212  
 

17,998.08192.000

0.00

192.000

CY  

93.74000

0365 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

99.54000

0370 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

72.000

LF  

215.68000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 15 Inch Plastic Pipe 167.000

29.000

603-50015  
 

16,262.12196.000

2,406.13

196.000

LF  

82.97000

0380 Inlet Type D (Double) (10 Foot) 1.000

0.000

604-00610  
 

9,015.611.000

0.00

1.000

EACH

9,015.61000

0385 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,656.011.000

0.00

1.000

EACH

4,656.01000

0390 *Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

14,616.202.000

0.00

2.000

EACH

7,308.10000

0395 *Fence (Plastic) 120.000

0.000

607-11525  
 

580.80120.000

0.00

120.000

LF  

4.84000

0400 *Install Marker 6.000

0.000

612-15000  
 

738.306.000

0.00

6.000

EACH

123.05000

0405 *2 Inch Electrical Conduit (Bored) (Install Only) 310.000

0.000

613-00208  
 

8,707.90310.000

0.00

310.000

LF  

28.09000

0410 *2 Inch Electrical Conduit (Plastic) (Install Only) 870.000

0.000

613-01202  
 

14,198.40870.000

0.00

870.000

LF  

16.32000

0415 *Electrical Conduit (Plastic)(Multiduct) 2,657.000

0.000

613-03491  
 

66,823.552,657.000

0.00

2,657.000

LF  

25.15000

0420 *Electrical Conduit (Plastic)(Multiduct)(Bored) 2,874.000

0.000

613-03492  
 

118,408.802,874.000

0.00

2,874.000

LF  

41.20000

0425 *Proof Conduit 938.000

0.000

613-07195  
 

2,260.58938.000

0.00

938.000

LF  

2.41000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Pull Box (Install Only) 12.000

0.000

613-07199  
 

21,186.0012.000

0.00

12.000

EACH

1,765.50000

0435 *Temporary Lighting 1.000

0.000

613-50210  
 

67,945.001.000

0.00

1.000

L S 

67,945.00000

0440 *Sign Panel (Class I) 11.000

0.000

614-00011  
 

261.5811.000

0.00

11.000

SF  

23.78000

0445 *Steel Sign Post (2x2 Inch Tubing) 60.000

0.000

614-00216  
 

972.6060.000

0.00

60.000

LF  

16.21000

0450 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

7,490.001.000

0.00

1.000

L S 

7,490.00000

0451 Added Item (Lump Sum)/ Reduction to  Fiber Optic 
Testing Cable

-1.000

0.000

900-00014  
 

-1,752.66-1.000

0.00

-1.000

L S 

1,752.66000

0455 *Fiber Optic Cable (Single Mode) (Install Only) 24,582.000

0.000

614-87499  
 

78,908.2224,582.000

0.00

24,582.000

LF  

3.21000

0460 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

0.000

LF  

541.79000

0465 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

29.82000

0470 Wheel Stop 48.000

0.000

622-00540  
 

9,312.9648.000

0.00

48.000

EACH

194.02000

0475 Detour Drainage Pipe (Class 0) 176.000

0.000

624-20300  
 

19,502.56176.000

0.00

244.000

LF  

110.81000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 24 Inch Drainage Pipe (Class 9) (Complete In Place) 158.000

0.000

624-29025  
 

23,227.58158.000

0.00

158.000

LF  

147.01000

0485 Construction Surveying 0.950

0.000

625-00000  
 

233,267.910.950

0.00

1.000

L S 

245,545.17000

0490 *Mobilization (without Autopay) 0.608

0.000

626-00100  
 

697,770.260.608

0.00

1.000

L S 

1,147,648.45000

0495 Mobilization (without Autopay) (OVERHEAD) 1.000

0.000

626-00100  
 

745,718.731.000

0.00

1.000

L S 

745,718.73000

0500 *Public Information Management (Tier I) 90.000

0.000

626-01111  
 

14,043.6090.000

0.00

90.000

DAY 

156.04000

0505 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

2.000

GAL 

169.24000

0510 *Flagging 703.500

19.000

630-00000  
 

21,978.45722.500

577.98

722.500

HOUR

30.42000

0515 *Traffic Control Inspection 108.000

16.000

630-00007  
 

20,204.56124.000

2,607.04

152.000

DAY 

162.94000

0520 *Traffic Control Management (Special) 53.000

2.000

630-00017  
 

41,822.5555.000

1,520.82

55.000

DAY 

760.41000

0525 *Flashing Beacon (Portable) (EXCLUDE REMOVAL) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

651.78000

0530 *Barricade (Type 3 M-B) (Temporary) 2.700

0.300

630-80336  
 

651.783.000

65.18

3.000

EACH

217.26000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Barricade (Type 3 M-C) (Temporary) 0.900

0.100

630-80337  
 

325.891.000

32.59

2.000

EACH

325.89000

0540 *Construction Traffic Sign (Panel Size A) (EXCLUDE 
REMOVAL)

71.100

-35.100

630-80341  
 

3,128.7636.000

-3,050.54

79.000

EACH

86.91000

0545 *Construction Traffic Sign (Panel Size B) (EXCLUDE 
REMOVAL)

36.900

4.100

630-80342  
 

4,008.5741.000

400.86

41.000

EACH

97.77000

0550 *Construction Traffic Sign (Panel Size C) (EXCLUDE 
REMOVAL)

1.800

0.200

630-80343  
 

217.282.000

21.73

2.000

EACH

108.64000

0555 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 74.700

8.300

630-80344  
 

1,352.9083.000

135.29

183.000

SF  

16.30000

0560 *Vertical Panel 32.400

3.600

630-80350  
 

781.9236.000

78.19

50.000

EACH

21.72000

0565 *Portable Message Sign Panel (EXCLUDE REMOVAL) 1.800

0.200

630-80355  
 

13,035.542.000

1,303.55

2.000

EACH

6,517.77000

0570 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

43.45000

0575 *Drum Channelizing Device (With Light) (Steady Burn) 4.500

0.500

630-80364  
 

298.755.000

29.88

25.000

EACH

59.75000

0580 Barrier (Temporary) (EXCLUDE REMOVAL) 6,631.200

712.800

630-80370  
 

166,194.727,344.000

16,130.66

9,280.000

LF  

22.63000

0585 *Traffic Cone 58.500

6.500

630-80380  
 

846.9565.000

84.70

65.000

EACH

13.03000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

2.000

DAY 

1,629.45000

0595 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.900

0.100

630-85006  
 

5,431.471.000

543.15

1.000

EACH

5,431.47000

0600 *Impact Attenuator (Temporary) (EXCLUDE REMOVAL) 1.800

0.200

630-85010  
 

14,121.822.000

1,412.18

9.000

EACH

7,060.91000

0605 *Mobile Attenuator 9.000

0.000

630-85041  
 

4,888.269.000

0.00

20.000

DAY 

543.14000

0610 Night Work Lighting 1.000

0.000

632-00000  
 

26,308.771.000

0.00

1.000

L S 

26,308.77000

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0620 F/A Fuel Cost Adjustment 20,809.950

104.360

700-70016  
 

20,914.3120,914.310

104.36

53,500.000

F A 

1.00000

0625 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

42,800.000

F A 

1.00000

0630 F/A On-The-Job Trainee 13,030.000

4,795.000

700-70023  
 

17,825.0017,825.000

4,795.00

23,968.000

F A 

1.00000

0635 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

17,120.000

F A 

1.00000

0640 F/A Furnish & Install Electrical Service 0.000

288.900

700-70082  
 

288.90288.900

288.90

5,350.000

F A 

1.00000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,350.000

F A 

1.00000

0646 F/A Winter Protection 0.000

35,604.890

700-70034  
 

35,604.8935,604.890

35,604.89

35,604.890

F A 

1.00000

0650 *CMGC Overrun Pool 30,333.040

0.000

700-71000  
 

30,333.0430,333.040

0.00

225,000.000

F A 

1.00000

CAT 5,067,067.59112,748.286,377,546.33CURRENT AMT0200 $ $ $

CAT NO0201 DTR 

0655 Structure Excavation 760.000

0.000

206-00000  
 

32,231.60760.000

0.00

760.000

CY  

42.41000

0660 Structure Backfill (Class 1) 981.000

327.000

206-00100  
 

92,305.561,308.000

23,076.39

1,490.000

CY  

70.57000

0665 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

488.000

CY  

38.37000

0670 Mechanical Reinforcement of Soil 30.000

0.000

206-00360  
 

824.7030.000

0.00

30.000

CY  

27.49000

0675 Filter Material (Class A) 58.000

0.000

206-00510  
 

7,820.1458.000

0.00

58.000

CY  

134.83000

0680 Geotextile (Erosion Control) (Class 1) 0.000

9.000

420-00102  
 

38.889.000

38.88

18.000

SY  

4.32000

0685 Pile Tip 4.000

0.000

502-00460  
 

746.964.000

0.00

4.000

EACH

186.74000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0690 Steel Piling (HP 14x89) 103.000

0.000

502-11489  
 

10,648.14103.000

0.00

103.000

LF  

103.38000

0694 Riprap (9 In) 0.000

4.000

506-00209  
 

503.124.000

503.12

9.000

CY  

125.78000

0695 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

135.60000

0700 *Waterproofing (Membrane) 243.000

0.000

515-00120  
 

5,110.29243.000

0.00

243.000

SY  

21.03000

0705 Concrete Class D (Box Culvert) 194.000

0.000

601-03030  
 

207,331.68194.000

0.00

194.000

CY  

1,068.72000

0710 Concrete Class D (Wall) 425.130

0.000

601-03050  
 

410,577.80425.130

0.00

425.130

CY  

965.77000

0715 Concrete Class G 12.000

0.000

601-04550  
 

11,874.9612.000

0.00

12.000

CY  

989.58000

0720 *Structural Concrete Coating 378.000

0.000

601-40300  
 

4,044.60378.000

0.00

1,212.000

SY  

10.70000

0721 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

10.70000

0725 *Reinforcing Steel 103,552.000

0.000

602-00000  
 

113,907.20103,552.000

0.00

103,552.000

LB  

1.10000

0730 *Reinforcing Steel (Epoxy Coated) 34,431.000

0.000

602-00020  
 

42,350.1334,431.000

0.00

34,431.000

LB  

1.23000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0735 4 Inch Plastic Pipe 158.000

0.000

603-50004  
 

7,802.04158.000

0.00

158.000

LF  

49.38000

0740 *Safety Rail (Cable) 0.000

507.000

607-55110  
 

19,245.72507.000

19,245.72

507.000

LF  

37.96000

0745 *3/4 Inch Electrical Conduit (Plastic) 788.000

0.000

613-01075  
 

13,490.56788.000

0.00

800.000

LF  

17.12000

0746 1 In Elec Cond (P) 924.000

0.000

613-01100  
 

16,807.56924.000

0.00

924.000

LF  

18.19000

0750 *2 Inch Electrical Conduit (Plastic) (Install Only) 0.000

0.000

613-01202  
 

0.000.000

0.00

0.000

LF  

16.32000

0755 *Pull Box (Special) (10"X10"X4") 3.000

0.000

613-07000  
 

3,129.753.000

0.00

3.000

EACH

1,043.25000

0760 *Pull Box (Special) (4"X4"X3.5") 23.000

0.000

613-07000  
 

15,996.5023.000

0.00

23.000

EACH

695.50000

0765 *Type One Pull Box 1.000

0.000

613-07001  
 

1,872.501.000

0.00

1.000

EACH

1,872.50000

0770 *Pull Box (11"x18"x12") 1.000

0.000

613-07011  
 

1,926.001.000

0.00

1.000

EACH

1,926.00000

0775 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,354.001.000

0.00

1.000

EACH

2,354.00000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0780 24 Inch Drainage Pipe (Class 9) (Complete In Place) 178.000

0.000

624-29025  
 

26,167.78178.000

0.00

178.000

LF  

147.01000

CAT 1,049,108.1742,864.111,090,473.49CURRENT AMT0201 $ $ $

CAT NO0300 C-17-FG 

0785 Structure Excavation 380.000

0.000

206-00000  
 

16,115.80380.000

0.00

380.000

CY  

42.41000

0790 Structure Backfill (Class 1) 172.000

36.000

206-00100  
 

14,678.56208.000

2,540.52

208.000

CY  

70.57000

0795 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

105.000

CY  

38.37000

0800 Mechanical Reinforcement of Soil 122.000

51.000

206-00360  
 

4,755.77173.000

1,401.99

173.000

CY  

27.49000

0805 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

22,978.46000

0810 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

22,978.46000

0811 Added Item (Lump Sum)/ Incurred Cost for Deleted 
Shoring

1.000

0.000

900-00014  
 

9,594.251.000

0.00

1.000

L S 

9,594.25000

0815 Pile Tip 24.000

0.000

502-00460  
 

4,481.7624.000

0.00

24.000

EACH

186.74000

0820 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,321.47000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0300 C-17-FG 

0825 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,350.002.000

0.00

2.000

EACH

2,675.00000

0830 Steel Piling (HP 14x89) 731.000

0.000

502-11489  
 

75,570.78731.000

0.00

731.000

LF  

103.38000

0835 Concrete Class G 102.300

0.000

601-04550  
 

101,234.03102.300

0.00

102.300

CY  

989.58000

0840 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

88.000

SY  

10.70000

0841 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

10.70000

0845 Reinforcing Steel 360.000

0.000

602-00000  
 

396.00360.000

0.00

360.000

LB  

1.10000

0850 Reinforcing Steel (Epoxy Coated) 23,470.000

0.000

602-00020  
 

28,868.1023,470.000

0.00

23,470.000

LB  

1.23000

CAT 261,045.053,942.51266,015.50CURRENT AMT0300 $ $ $

CAT NO0301 C-17-FH 

0855 Structure Excavation 80.000

0.000

206-00000  
 

3,392.8080.000

0.00

80.000

CY  

42.41000

0860 Structure Backfill (Class 1) 140.000

91.000

206-00100  
 

16,301.67231.000

6,421.87

231.000

CY  

70.57000

0865 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

88.000

CY  

38.37000
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PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0301 C-17-FH 

0870 Mechanical Reinforcement of Soil 90.000

83.000

206-00360  
 

4,755.77173.000

2,281.67

173.000

CY  

27.49000

0875 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

19,348.96000

0880 Pile Tip 24.000

0.000

502-00460  
 

4,481.7624.000

0.00

24.000

EACH

186.74000

0885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,321.47000

0890 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,350.002.000

0.00

2.000

EACH

2,675.00000

0895 Steel Piling (HP 14x89) 614.000

0.000

502-11489  
 

63,475.32614.000

0.00

614.000

LF  

103.38000

0900 Concrete Class G 96.000

0.000

601-04550  
 

94,999.6896.000

0.00

96.000

CY  

989.58000

0905 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

82.000

SY  

10.70000

0906 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

10.70000

0910 Reinforcing Steel 360.000

0.000

602-00000  
 

396.00360.000

0.00

360.000

LB  

1.10000
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PCN: 23084-BID    ESTIMATE RUN 03/04/2021

PROJECT: NHPP0253-276                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO0301 C-17-FH 

0915 Reinforcing Steel (Epoxy Coated) 24,700.000

0.000

602-00020  
 

30,381.0024,700.000

0.00

24,700.000

LB  

1.23000

CAT 223,534.008,703.54227,787.96CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0920 Sanitary Facility 1.000

0.000

620-00020  
 

3,852.001.000

0.00

1.000

EACH

3,852.00000

CAT 3,852.000.003,852.00CURRENT AMT0400 $ $ $

CAT NO1300 Water Quality Pond 

0925 Unclassified Excavation (Complete In Place) 34,990.000

0.000

203-00010  
 

291,816.6034,990.000

0.00

34,990.000

CY  

8.34000

0926 F/A FA WQ Pond Differing Site Conditions 0.000

23,789.830

700-70034  
 

23,789.8323,789.830

23,789.83

23,789.830

F A 

1.00000

0930 Topsoil 1,910.000

0.000

207-00205  
 

16,330.501,910.000

0.00

2,740.000

CY  

8.55000

0935 *Seeding (Native) 2.000

0.000

212-00006  
 

1,248.482.000

0.00

3.000

ACRE

624.24000

0940 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

3.000

ACRE

374.50000

0945 *Soil Conditioning 2.000

0.000

212-00032  
 

6,209.842.000

0.00

3.000

ACRE

3,104.92000

0950 *Mulching (Weed Free) 0.900

0.000

213-00003  
 

713.270.900

0.00

2.000

ACRE

792.52000

0955 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

3,797.55000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO1300 Water Quality Pond 

0960 *Mulch Tackifier 592.000

0.000

213-00061  
 

1,444.48592.000

0.00

600.000

LB  

2.44000

0965 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

3.000

ACRE

3,754.12000

0970 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

5,383.000

0.000

216-00201  
 

14,318.785,383.000

0.00

6,650.000

SY  

2.66000

0975 Geotextile (Erosion Control) (Class 1) 0.000

36.000

420-00102  
 

155.5236.000

155.52

36.000

SY  

4.32000

0979 Riprap (9 In) 0.000

18.000

506-00209  
 

2,264.0418.000

2,264.04

21.000

CY  

125.78000

0980 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

135.60000

0985 Concrete Class D (Wall) 3.700

-0.500

601-03050  
 

3,090.463.200

-482.89

3.700

CY  

965.77000

0990 Reinforcing Steel (Epoxy Coated) 246.000

0.000

602-00020  
 

302.58246.000

0.00

246.000

LB  

1.23000

0995 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

8,655.431.000

0.00

1.000

EACH

8,655.43000

1000 48 Inch Drainage Pipe (Class 9) (Complete In Place) 819.000

0.000

624-29049  
 

186,682.86819.000

0.00

819.000

LF  

227.94000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:25:45

CUMULATIVE
AMOUNT

CAT NO1300 Water Quality Pond 

1001 F/A 48" RCP Exc. Differing Site Conditions 0.000

35,067.780

700-70034  
 

35,067.7835,067.780

35,067.78

35,067.780

F A 

1.00000

CAT 592,090.4560,794.28631,816.36CURRENT AMT1300 $ $ $

$ 7,196,697.26229,052.72$8,597,491.64$CURRENT AMTPROJECT TOTAL


